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ESTIMATE RUN 02/07/2017

ESTIMATE SUMMARY 10:06:52

CONTID: C21005         ESTIMATE NO: 0003 PROG 2005

PCN: 21005-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

TRAFFIC SIGNAL IMPRMTS VARIOUS PERCENT TIME:

PROJECT NO: SHER100-256                   

TRAFFIC SIGNAL IMPRMTS VARIOUS

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

TECHNOLOGY CONSTRUCTORS, INC. PAY PERIOD ENDING

5636 KENDALL COURT, UNIT A DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ARVADA CO 80002-2730(303)431-2961 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 529,120.75 PARTICIPATING $ $ 2,200.00

AWARD PROJECT AMT: 403,991.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

78.33

WORK DAYS

WORK DAYS

76.75%

123,007.05

2,200.00

2,200.00

2,200.00

$

$

$

$

406,113.70

0.00

406,113.70

0.00

406,113.70

-6,059.87

0.00

400,053.83

0.00

AMOUNT DUE 400,053.83 2,200.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,200.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DOUGLAS, REGION 1

ARAPAHOE, REGION 1  

47.0 TIME ALLOW: 60

ORIG TIME ALLOW: 60

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

11/07/2016

11/07/2016

02/04/2017

06/23/2016

07/19/2016

08/10/2016

11/07/2016
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PCN: 21005-BID    ESTIMATE RUN 02/07/2017

PROJECT: SHER100-256                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:06:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

2,500.001.000

0.00

1.000

L S 

2,500.00000

0010 *Removal of Concrete Median Cover Material 25.000

0.000

202-00190  
 

2,075.0025.000

0.00

25.000

SY  

83.00000

0015 *Removal of Sidewalk 32.000

0.000

202-00200  
 

1,472.0032.000

0.00

32.000

SY  

46.00000

0020 *Removal of Curb and Gutter 127.000

0.000

202-00203  
 

3,175.00127.000

0.00

127.000

LF  

25.00000

0025 *Removal of Concrete Curb Ramp 15.000

0.000

202-00206  
 

690.0015.000

0.00

15.000

SY  

46.00000

0030 *Removal of Concrete Pavement 139.000

0.000

202-00210  
 

12,510.00139.000

0.00

139.000

SY  

90.00000

0035 *Removal of Asphalt Mat 45.000

0.000

202-00220  
 

3,015.0045.000

0.00

98.000

SY  

67.00000

0040 *Removal of Pavement Marking 580.500

0.000

202-00250  
 

2,031.75580.500

0.00

682.000

SF  

3.50000

0045 *Removal of Light Standard Foundation 2.000

0.000

202-00705  
 

1,196.002.000

0.00

2.000

EACH

598.00000

0050 *Removal of Ground Sign 2.000

0.000

202-00810  
 

230.002.000

0.00

2.000

EACH

115.00000

0055 *Removal of Sign (Special) 1.000

0.000

202-00815  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000
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PCN: 21005-BID    ESTIMATE RUN 02/07/2017

PROJECT: SHER100-256                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:06:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Sign Panel 5.000

0.000

202-00821  
 

625.005.000

0.00

5.000

EACH

125.00000

0065 *Removal of Pull Box 9.000

0.000

202-00827  
 

1,611.009.000

0.00

9.000

EACH

179.00000

0070 *Removal of Traffic Signal Face 8.000

0.000

202-00830  
 

1,432.008.000

0.00

8.000

EACH

179.00000

0075 *Removal of Pedestal Pole 1.000

0.000

202-00858  
 

265.001.000

0.00

1.000

EACH

265.00000

0080 *Muck Excavation 10.000

0.000

203-00100  
 

750.0010.000

0.00

10.000

CY  

75.00000

0085 *Potholing 29.000

0.000

203-01597  
 

6,670.0029.000

0.00

29.000

HOUR

230.00000

0090 Erosion Log Type 1 (12 Inch) 100.000

0.000

208-00002  
 

900.00100.000

0.00

100.000

LF  

9.00000

0095 Aggregate Bag 100.000

0.000

208-00035  
 

1,100.00100.000

0.00

100.000

LF  

11.00000

0100 Concrete Washout Structure 2.000

0.000

208-00045  
 

1,380.002.000

0.00

4.000

EACH

690.00000

0105 Removal and Disposal of Sediment (Labor) 39.000

0.000

208-00103  
 

1,560.0039.000

0.00

45.000

HOUR

40.00000

0110 Sweeping (Sediment Removal) 10.000

0.000

208-00106  
 

1,550.0010.000

0.00

10.000

HOUR

155.00000
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PCN: 21005-BID    ESTIMATE RUN 02/07/2017

PROJECT: SHER100-256                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:06:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Erosion Control Supervisor 32.000

0.000

208-00205  
 

2,208.0032.000

0.00

40.000

HOUR

69.00000

0120 *Reset Ground Sign 1.000

0.000

210-00810  
 

115.001.000

0.00

1.000

EACH

115.00000

0125 *Reset Sign Panel 2.000

0.000

210-00815  
 

334.002.000

0.00

2.000

EACH

167.00000

0130 *Reset Traffic Signal Controller Cabinet 0.000

0.000

210-00855  
 

0.000.000

0.00

1.000

EACH

4,830.00000

0135 Reset Fence 32.000

0.000

210-01000  
 

1,312.0032.000

0.00

32.000

LF  

41.00000

0140 *Aggregate Base Course (Class 6) 64.250

0.000

304-06000  
 

8,802.2564.250

0.00

64.250

TON 

137.00000

0145 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

59.000

TON 

160.00000

0150 Concrete Pavement (11 Inch) (Fast Track) 145.000

0.000

412-01120  
 

24,650.00145.000

0.00

145.000

SY  

170.00000

0155 *Drilled Caisson (18 Inch) 4.000

0.000

503-00018  
 

668.004.000

0.00

4.000

LF  

167.00000

0160 Concrete Sidewalk (6 Inch) 19.000

0.000

608-00006  
 

1,691.0019.000

0.00

19.000

SY  

89.00000

0165 Concrete Curb Ramp 34.000

0.000

608-00010  
 

4,590.0034.000

0.00

34.000

SY  

135.00000
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PCN: 21005-BID    ESTIMATE RUN 02/07/2017

PROJECT: SHER100-256                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:06:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Curb and Gutter Type 2 (Section I-B) 74.000

0.000

609-21010  
 

2,590.0074.000

0.00

74.000

LF  

35.00000

0175 Curb and Gutter Type 2 (Section II-B) 35.000

0.000

609-21020  
 

1,925.0035.000

0.00

35.000

LF  

55.00000

0180 Median Cover Material (Concrete) 257.000

0.000

610-00030  
 

3,855.00257.000

0.00

257.000

SF  

15.00000

0185 *2 Inch Electrical Conduit (Bored) 1,090.000

0.000

613-00206  
 

33,790.001,090.000

0.00

1,090.000

LF  

31.00000

0190 *3 Inch Electrical Conduit (Bored) 809.000

0.000

613-00306  
 

29,124.00809.000

0.00

809.000

LF  

36.00000

0195 *2 Inch Electrical Conduit (Plastic) 1,387.000

0.000

613-01200  
 

20,111.501,387.000

0.00

2,030.000

LF  

14.50000

0200 *3 Inch Electrical Conduit (Plastic) 50.000

0.000

613-01300  
 

700.0050.000

0.00

50.000

LF  

14.00000

0205 *Pull Box (Special) 12.000

0.000

613-07000  
 

16,800.0012.000

0.00

12.000

EACH

1,400.00000

0210 *Type Two Pull Box 2.000

0.000

613-07002  
 

2,014.002.000

0.00

2.000

EACH

1,007.00000

0215 *Type Three Pull Box 3.000

0.000

613-07003  
 

3,366.003.000

0.00

3.000

EACH

1,122.00000

0220 *Type Four Pull Box 2.000

0.000

613-07004  
 

3,232.002.000

0.00

2.000

EACH

1,616.00000
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PCN: 21005-BID    ESTIMATE RUN 02/07/2017

PROJECT: SHER100-256                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:06:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Type Five Pull Box 1.000

0.000

613-07005  
 

2,001.001.000

0.00

1.000

EACH

2,001.00000

0230 *Wiring 1.000

0.000

613-10000  
 

11,475.001.000

0.00

1.000

L S 

11,475.00000

0235 *Light Standard Foundation 1.000

0.000

613-40010  
 

2,065.001.000

0.00

1.000

EACH

2,065.00000

0240 *Service Meter Cabinet 1.000

0.000

613-80130  
 

8,600.001.000

0.00

1.000

EACH

8,600.00000

0245 *Sign Panel (Class II) 72.000

0.000

614-00012  
 

2,736.0072.000

0.00

72.000

SF  

38.00000

0250 *Sign Panel (Class III) 1,029.000

0.000

614-00013  
 

30,870.001,029.000

0.00

1,029.000

SF  

30.00000

0255 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

40.000

0.000

614-01572  
 

1,840.0040.000

0.00

40.000

LF  

46.00000

0260 *Pedestrian Signal Face (16) (Countdown) 3.000

0.000

614-70150  
 

2,364.003.000

0.00

3.000

EACH

788.00000

0265 *Traffic Signal Face (12-12-12) 6.000

0.000

614-70336  
 

7,530.006.000

0.00

6.000

EACH

1,255.00000

0270 *Traffic Signal Face (12-12-12-12) 3.000

0.000

614-70448  
 

4,230.003.000

0.00

3.000

EACH

1,410.00000

0275 *Traffic Signal Vehicle Detector Amplifier (Loop Type) 
(2 Ch 

6.000

0.000

614-72876  
 

1,290.006.000

0.00

6.000

EACH

215.00000
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PROJECT: SHER100-256                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:06:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Traffic Signal Vehicle Detector (Micro Type) 
(Non-Invasive) 

12.000

0.000

614-72889  
 

10,560.0012.000

0.00

12.000

EACH

880.00000

0285 *Traffic Signal Pedestal Pole Aluminum 1.000

0.000

614-84100  
 

4,775.001.000

0.00

1.000

EACH

4,775.00000

0290 *Construction Surveying 1.000

0.000

625-00000  
 

6,500.001.000

0.00

1.000

L S 

6,500.00000

0295 *Mobilization 0.588

0.000

626-00000  
 

34,545.000.588

0.00

1.000

L S 

58,750.00000

0300 *Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

5,750.001.000

0.00

1.000

L S 

5,750.00000

0305 *Epoxy Pavement Marking 3.500

0.000

627-00005  
 

1,008.003.500

0.00

4.000

GAL 

288.00000

0310 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 59.000

0.000

627-02010  
 

2,065.0059.000

0.00

60.000

SF  

35.00000

0315 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
I) 

148.000

0.000

627-30324  
 

4,292.00148.000

0.00

148.000

SF  

29.00000

0320 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 
(Type 

278.000

0.000

627-30329  
 

6,394.00278.000

0.00

278.000

SF  

23.00000

0325 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

40.000

HOUR

27.00000

0330 *Uniformed Traffic Control 8.000

0.000

630-00003  
 

632.008.000

0.00

32.000

HOUR

79.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:06:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Traffic Control Inspection 9.000

0.000

630-00007  
 

1,125.009.000

0.00

9.000

DAY 

125.00000

0340 *Traffic Control Management 26.000

4.000

630-00012  
 

16,500.0030.000

2,200.00

30.000

DAY 

550.00000

0345 *Barricade (Type 3 M-A) (Temporary) 9.000

0.000

630-80335  
 

1,368.009.000

0.00

10.000

EACH

152.00000

0350 *Construction Traffic Sign (Panel Size A) 3.600

0.000

630-80341  
 

201.603.600

0.00

4.000

EACH

56.00000

0355 *Construction Traffic Sign (Panel Size B) 30.600

0.000

630-80342  
 

2,050.2030.600

0.00

47.000

EACH

67.00000

0360 *Construction Traffic Sign (Special) 24.300

0.000

630-80344  
 

607.5024.300

0.00

40.500

SF  

25.00000

0365 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.900

0.000

630-80358  
 

1,710.000.900

0.00

2.000

EACH

1,900.00000

0370 *Portable Message Sign Panel 62.000

0.000

630-80359  
 

9,920.0062.000

0.00

62.000

DAY 

160.00000

0375 *Drum Channelizing Device 47.700

0.000

630-80360  
 

1,526.4047.700

0.00

78.000

EACH

32.00000

0380 *Drum Channelizing Device (With Light) (Flashing) 13.500

0.000

630-80363  
 

499.5013.500

0.00

15.000

EACH

37.00000

0385 *Traffic Cone 54.000

0.000

630-80380  
 

378.0054.000

0.00

80.000

EACH

7.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:06:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Mobile Attenuator 6.000

0.000

630-85041  
 

6,210.006.000

0.00

6.000

DAY 

1,035.00000

0395 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0400 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0405 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0410 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0415 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0420 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,500.000

F A 

1.00000

CAT 404,733.702,200.00527,740.75CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0425 Sanitary Facility 4.000

0.000

620-00020  
 

1,380.004.000

0.00

4.000

EACH

345.00000

CAT 1,380.000.001,380.00CURRENT AMT0400 $ $ $

$ 406,113.702,200.00$529,120.75$CURRENT AMTPROJECT TOTAL


